

Experiment No-7

Aim:

To create a Scrum Board for a Scrum Master using the JIRA tool.

Theory:

To set up a Scrum Board in JIRA as a Scrum Master, follow the steps below:

1. Create a Scrum Project in JIRA:

Log in to your JIRA account and select a project template from the template library. Choose the Scrum template to proceed. After the project is created, you will be directed to the backlog (also called the product backlog), which contains a list of all potential work items for the project.

2. Add User Stories or Tasks to the Backlog:

In JIRA, work items such as user stories, tasks, and bugs are called “issues.”

Use the quick create option in the backlog to add user stories. A user story explains a requirement from the end user’s perspective in simple language and usually follows this format:

“As a {type of user}, I want {goal} so that I {benefit}.”

3. Prioritize the User Stories:

Once the user stories are added, arrange them in order of priority by ranking or dragging and dropping them within the backlog. Typically, the Product Owner is responsible for prioritizing the stories, while the development team estimates the effort needed to complete each one.

4. Create a Scrum Board in JIRA:



Go to Search > View all boards, then click on Create board. Choose Scrum as the board type. You can either create a board from a new project template or link it to an existing project. Customize the board by configuring columns and



setting up quick filters to match your team's workflow and to easily track specific issues.

5. Switch Between Boards:

To move between different boards, use the board switcher available in the lefthand panel under the project name.

By completing these steps, a Scrum Master can successfully set up and manage a Scrum Board in JIRA, ensuring smooth handling of user stories, tasks, and sprints within an Agile framework.





The image displays three screenshots of the Jira interface, illustrating the implementation of a Scrum project.

Top Screenshot: LAB board (List View)

The interface shows the 'LAB board' in the 'LABLABLAB' space. The 'List' view is selected, displaying a table of work items. The table columns are: Work, Assignee, Reporter, Priority, Status, Resolution, Created, and Updated.

Work	Assignee	Reporter	Priority	Status	Resolution	Created	Updated
LAB-6 Scrum Task	KING KONG	KING KONG	Medium	TO DO	Unresolved	12 Feb 2026, 13:35	12 Feb 2026, 13:35
LAB-5 finalize the results housing price dataset	manish	KING KONG	High	DONE	Done	12 Feb 2026, 13:33	12 Feb 2026, 13:37
LAB-4 apply linear regressing housing price dataset	Saiyam Chopra	KING KONG	High	DONE	Done	12 Feb 2026, 13:32	12 Feb 2026, 13:36
LAB-5 implement preprocessing housing price dataset	VANSH CHAWLA	KING KONG	High	DONE	Done	12 Feb 2026, 13:31	12 Feb 2026, 13:37
LAB-2 collect housing price dataset	Shahoo Binwadiar	KING KONG	High	DONE	Done	12 Feb 2026, 13:29	12 Feb 2026, 13:34
LAB-1 fix the navbar	Unassigned	KING KONG	Medium	TO DO	Unresolved	12 Feb 2026, 13:28	12 Feb 2026, 13:28

Middle Screenshot: LAB board (Calendar View)

The interface shows the 'LAB board' in the 'LABLABLAB' space. The 'Calendar' view is selected, displaying a calendar grid. The grid shows work items scheduled for the week of February 2, 2026, to February 27, 2026. The work items are: LAB-4 apply linear regressing housing price dataset, LAB-2 collect housing price dataset, LAB-5 finalize the results housing price dataset, and LAB-3 implement preprocessing housing price dataset.

Bottom Screenshot: Task Detail View

The interface shows the details of a task titled 'finalize the results housing price dataset'. The task is assigned to 'Manish Ais' and has a priority of 'Medium'. The task is part of the 'SCRUM Sprint 0' and is currently in the 'To Do' status. The task description is 'done'. The task has an attachment named 'unlabeled.jpg' (12 Feb 2026, 11:56 PM). The task has subtasks and linked work items. The task is part of the 'SCRUM Sprint 0' and is currently in the 'To Do' status. The task description is 'done'. The task has an attachment named 'unlabeled.jpg' (12 Feb 2026, 11:56 PM). The task has subtasks and linked work items. The task is part of the 'SCRUM Sprint 0' and is currently in the 'To Do' status. The task description is 'done'. The task has an attachment named 'unlabeled.jpg' (12 Feb 2026, 11:56 PM). The task has subtasks and linked work items.

Conclusion:
Scrum project was implemented using JIRA.